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< & > Putting it all together
S > Just what have we been doing?

» Project Plan

» Technology

8 > So when is delivery?
| > Next Steps

| > Questions
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CTS started the RFR Project in April 2008
v" IFIS was originally approved by the COT in Nov 2004

v’ Project was delayed due to changing priorities / stakeholder needs.
The JC and Juvenile Automation systems were completed between
Nov 2004 and July 2007, followed by a stabilization period.

May 2008 - Gap Analysis of RFR and iCIS Juvenile Financial iCIS was
completed

May 2008 — RFR was put under CTS PMO control as pilot project
using new PMO methodology

June 2008 — CTS started the 5-month Business Processes &
Requirements (BPR) Phase

October 2008 — CTS delivered the 4-volume BPR document to COSC
November 2008 — Briefing of COT by David Stevens, CIO
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» Outstanding money - $1.9B

» Number of disbursement records — 27.6
Million

» Number of obligation records — 3.2 Million

» Number of payment records — 8.2 Million

» Number of check records — 1.4 Million

» Number of cases — 477,000

» Number of Payer/Payees — 698,000



» .Net Development Environment

v’ Architecture handouts (hardware and
applications)

v’ Microsoft .Net Framework 4.0, ASP.Net, C#, AJAX
v'Service-Oriented Architecture

v’ Microsoft Visual Studio Team Suite 2008 with TFS
v'SQL Server 2008 1A-64 with Reporting Services

v IBM MQ Series Messaging

» Production Platform
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> Close coIIaboratlon with COSC staff to

v’ Define requirements — interviewing and observing
COSC Criminal Financial Obligations unit staff
operations

v Review conceptual design developed by CTS
applications development team

v Develop data conversion/migration plans for both
Adult (old RFR) and Juvenile Financial (iCIS) systems

v Gather business rules for the new processes

v'Document the new business processes that use the
new design

v Write programming specifications
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>Pr01ect PIan handout
» Milestones:

v'System Design Complete.. .. ... Mar 2010
v'Construction Complete ....... Mar 2011
v'QA Testing Complete ......... Jul 2011
v'Data Conversion Complete .... Sep 2010
v'Training & User Acceptance Complete. . ..
Jul 2011

v Implementation ............. Aug 2011
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So whem
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Production implementation: August 1, 2011
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» Refine and formalize the .Net Development framework
v Two contractors started this month

» Complete the System Design Package containing:
v’ Conceptual Design (was completed last year)

v’ Technical Design
e Database Design
* Programming Specifications

» Complete the Business Process Documentation (due
Mar 2010)

v’ Three CTS Business Analysts assigned — one for Adult, and
2 for Juvenile Financial

12



a“

5
v‘.\
— e T

>Construction

v'Data Conversion/Migration
* COSCRFR Data
 iCIS Juvenile Financial Data

v'Adult RFR
v’ Juvenile Financial

» QA Testing
» Training & User Acceptance
» Implementation
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Thank you for the opportunity to present the
RFR project update.
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Approve the revised delivery date for the RFR
Replacement System to August 1, 2011.
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